

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																	
3102010000000000	CATERING SERVICES FOR THE CONDUCT OF ASIAN WATERBIRD CENSUS	CN-PABES	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-01-2025	16-01-2025	16-01-2025	22-01-2025	22-01-2025
3102010000000000	CATERING SERVICES FOR THE CONDUCT OF ASIAN WATERBIRD CENSUS	CT-PA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-01-2025	23-01-2025	23-01-2025	23-01-2025	23-01-2025
3102050000000000	CATERING SERVICES FOR THE CONDUCT OF ASIAN WATERBIRD CENSUS	CT-WATERSHED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-01-2025	23-01-2025	23-01-2025	28-01-2025	28-01-2025
2000001000050000	CATERING SERVICES FOR THE CONDUCT OF STRATEGIC PLANNING WORKSHOP/LEVELLING OFF OF 2025 TARGET	CT-PLANNING	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-01-2023	23-01-2025	23-01-2025	30-01-2025	30-01-2025
3101000000000000	CATERING SERVICES ON THE ORIENTATION/TRAINING ON SELECTED PERSONNEL TO BE DEPUTIZED AS DEPUTY ENVIRONMENT AND NATURAL RESOURCES OFFICERS	CN-EMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-01-2025	24-01-2025	24-01-2025	31-01-2025	31-01-2025
3102051000010000	CATERING SERVICES FOR THE LEVELLING OFF MEETING CUM RE-ORIENTATION FOR THE IMPLEMENTATION OF THE NATIONAL GREENING PROGRAM	P-NGP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-01-2025	22-01-2025	22-01-2025	23-01-2025	23-01-2025
3102010000000000	CATERING SERVICES FOR THE SNACKS OF STUDENTS FOR CEPA ON DIFFERENT SPECIAL EVENTS	CT-PABES	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-01-2025	13-02-2025	13-02-2025	VARIOUS DATES	VARIOUS DATES
3102010000000000	CATERING SERVICES FOR 1ST QUARTER PAMB MEETING OF THE PROTECTED AREA OF CRWFR	CT-PA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-02-2025	11-02-2025	11-02-2025	04-03-2025	04-03-2025
3102010000000000	CATERING SERVICES FOR BIODIVERSITY MONITORING SYSTEM FOR FOCUS GROUP DISCUSSION	CT-PA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-01-2025	07-02-2025	07-02-2025	12-02-2025	12-02-2025
1000000000000000	LABOR AND MATERIALS FOR THE INSTALLATION OF MIRROR AT HEALTH AND WELLNES ROOM	P-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-01-2025	24-01-2025	24-01-2025	07-02-2025	07-02-2025
1000000000000000	PRINTING SERVICES FOR OFFICIAL RECEIPT OF CENRO-NASIPIT AGUSAN DEL NORTE	CN-GASS	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-01-2025	03-02-2025	03-02-2025	24-02-2025	24-02-2025
3102050000000000	CATERING SERVICES FOR COMMUNITY CONSULTATION WITH CONCERNED STAKEHOLDERS WITHIN CALAYAGON WATERSHED MANAGEMENT PLANNING TEAM	CN-WATERSHED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-02-2025	05-02-2025	05-02-2025	07-02-2025	07-02-2025

of June 30, 2025

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
Government of the Philippines (current year's budget)	20,000.00	20,000.00		19,360.00	19,360.00									
Government of the Philippines (current year's budget)	12,960.00	12,960.00		12,408.00	12,408.00									
Government of the Philippines (current year's budget)	21,600.00	21,600.00		20,720.00	20,720.00									
Government of the Philippines (current year's budget)	27,000.00	27,000.00		25,750.00	25,750.00									
Government of the Philippines (current year's budget)	48,600.00	48,600.00		45,000.00	45,000.00									
Government of the Philippines (current year's budget)	7,500.00	7,500.00		7,250.00	7,250.00									
Government of the Philippines (current year's budget)	3,600.00	3,600.00		3,150.00	3,150.00									
Government of the Philippines (current year's budget)	21,600.00	21,600.00		21,000.00	21,000.00									
Government of the Philippines (current year's budget)	12,000.00	12,000.00		11,300.00	11,300.00									
Government of the Philippines (current year's budget)	8,500.00	8,500.00		8,500.00	8,500.00									
Government of the Philippines (current year's budget)	20,000.00	20,000.00		20,000.00	20,000.00									
Government of the Philippines (current year's budget)	10,800.00	10,800.00		10,500.00	10,500.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
1000000000000000	PROCUREMENT OF ELECTRICAL SUPPLIES FOR REPLACEMENT OF SAFETY BREAKER	P-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-01-2025	05-02-2025	05-02-2025	12-02-2025	12-02-2025	
1000000000000000	PROCUREMENT OF DRINKING WATER	P-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-01-2025	05-02-2025	05-02-2025	VARIOUS DATES	VARIOUS DATES	
1000000000000000	PROCUREMENT OF ELECTRICAL SUPPLIES FOR THE INSTALLATION OF LED ROAD LIGHT	P-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-01-2025	05-02-2025	05-02-2025	12-02-2025	12-02-2025	
1000000000000000	PROCUREMENT OF TIME DELAY CONTACTOR AND BREAKER WITH FREE INSTALLATION	P-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-01-2025	05-02-2025	05-02-2025	12-02-2025	12-02-2025	
1000000000000000	LABOR AND MATERIALS FOR THE REPAIR OF AIRCONDITIONING UNIT DUE TO DEFECTIVE INDOOR AND OUTDOOR PC BOARD	P-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-01-2025	11-02-2025	11-02-2025	24-02-2025	24-02-2025	
3102020000000000	PROCUREMENT OF MATERIALS FOR THE REPAIR AND FABRICATION OF CAGES AT RWRC	CT-RWRC	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-02-2025	11-02-2025	11-02-2025	17-02-2025	17-02-2025	
3101000000000000	CATERING SERVICES FOR THE FIRST QUARTER ON IEC SUPPORT OF LAWIN SYSTEM	CT-EMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-02-2025	14-02-2025	14-02-2025	06-03-2025	06-03-2025	
1000000000000000	PROCUREMENT FOR THE REPLACEMENT OF TIRES FOR MITSUBISHI STRADA WITH PLATE SAA6055	CN-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-01-2025	04-02-2025	04-02-2025	05-02-2025	05-02-2025	
1000000000000000	LABOR AND PARTS FOR THE MAINTENANCE OF TOYOTA HILUX WITH PLATE152401	CT-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-02-2025	18-02-2025	18-02-2025	28-02-2025	28-02-2025	
200000100001000	PROCUREMENT OF ICT EQUIPMENT AND SUPPLIES	P-ICT	No	NP-53.9 - Small Value Procurement	N/A	18-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	24-02-2025	28-02-2025	17-03-2025	17-03-2025	VARIOUS DATES	VARIOUS DATES
1000000000000000	PROCUREMENT OF FIRE EXTINGUISHER	CN-GASS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-02-2025	14-02-2025	14-02-2025	18-02-2025	18-02-2025	
3102050000000000	CATERING SERVICES FOR INTER-AGENCY MEETING CUM IEC FOR CHARACTERIZATION AND VULNERABILITY ASSESSMENT OF CRWR	CT-WATERSHED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-02-2025	17-02-2025	17-02-2025	18-02-2025	18-02-2025	
3101000000000000	LABOR AND MATERIALS FOR PRINTING OF CEPA MATERIALS IN SUPPORT OF LAWIN SYSTEM	CT-EMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-03-2025	05-03-2025	05-03-2024	12-03-2025	12-03-2025	
310205100001000	PROCUREMENT OF NURSERY SUPPLIES FOR NGP	CT-NGP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-02-2025	07-03-2025	07-03-2025	10-03-2025	10-03-2025	
310205100001000	PROCUREMENT OF POLYTHELENE BAG FOR NGP NURSERY SEEDLING PRODUCTION	CT-NGP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-02-2025	20-02-2025	20-02-2025	05-03-2025	05-03-2025	
1000000000000000	PROCUREMENT OF PHOTOCOPIER TONER	P-AND	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-02-2025	14-02-2025	14-02-2025	17-02-2025	17-02-2025	
1000000000000000	LABOR FOR THE MAINTENANCE OF AIRCONDITION	P-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-02-2025	24-02-2025	24-02-2025	11-03-2025	11-03-2025	
1000000000000000	PROCUREMENT OF ICT EQUIPMENT	P-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-02-2025	19-02-2025	19-02-2025	09-05-2025	09-05-2025	
3101000000000000	LABOR AND MATERIALS FOR THE REPAIR AND MAINTENANCE OF AIRCONDITIONING SYSTEM OF VEHICLE WITH PLATE PII-199/150107	P-EMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-02-2025	18-02-2025	18-02-2025	27-02-2025	27-02-2025	
200000100005000	T-SHIRT PRINTING FOR INTERNATIONAL WOMENS MONTH CELEBRATION	P-PLANNING	No	NP-53.9 - Small Value Procurement	N/A	18-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	24-02-2025	26-02-2025	27-02-2025	27-02-2025	04-03-2025	04-03-2025
200000100005000	CATERING SERVICES FOR THE PROVINCEWIDE MANAEMENT CONFERENCE CUM RETIREMENT CEREMONY SALAMAT-MABUHAY PROGRAM	P-PLANNING	No	NP-53.9 - Small Value Procurement	N/A	18-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	24-02-2025	24-02-2025	28-02-2025	28-02-2025	14-03-2025	14-03-2025
3102010000000000	T-SHIRT PRINTING FORCEPA MATERIALS OF CRWR	CT-PA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-02-2025	26-02-2025	26-02-2025	28-02-2025	28-02-2025	

of June 30, 2025

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	7,235.00	7,235.00		7,235.00	7,235.00									
Government of the Philippines (current year's budget)	29,400.00	29,400.00		21,000.00	21,000.00									
Government of the Philippines (current year's budget)	2,985.00	2,985.00		2,985.00	2,985.00									
Government of the Philippines (current year's budget)	47,300.00	47,300.00		47,300.00	47,300.00									
Government of the Philippines (current year's budget)	13,030.00	13,030.00		13,030.00	13,030.00									
Government of the Philippines (current year's budget)	49,950.00	49,950.00		48,130.00	48,130.00									
Government of the Philippines (current year's budget)	18,000.00	18,000.00		15,000.00	15,000.00									
Government of the Philippines (current year's budget)	48,000.00	48,000.00		35,200.00	35,200.00									
Government of the Philippines (current year's budget)	32,150.00	32,150.00		29,270.00	29,270.00									
Government of the Philippines (current year's budget)	230,720.00	230,720.00		195,875.00	195,875.00									
Government of the Philippines (current year's budget)	10,000.00	10,000.00		10,000.00	10,000.00									
Government of the Philippines (current year's budget)	21,600.00	21,600.00		21,600.00	21,600.00									
Government of the Philippines (current year's budget)	15,000.00	15,000.00		6,000.00	6,000.00									
Government of the Philippines (current year's budget)	49,500.00	49,500.00		47,167.00	47,167.00									
Government of the Philippines (current year's budget)	11,000.00	11,000.00		10,000.00	10,000.00									
Government of the Philippines (current year's budget)	36,000.00	36,000.00		33,300.00	33,300.00									
Government of the Philippines (current year's budget)	18,000.00	18,000.00		18,000.00	18,000.00									
Government of the Philippines (current year's budget)	49,950.00	49,950.00		49,800.00	49,800.00									
Government of the Philippines (current year's budget)	13,150.00	13,150.00		11,850.00	11,850.00									
Government of the Philippines (current year's budget)	93,060.00	93,060.00		67,680.00	67,680.00									
Government of the Philippines (current year's budget)	135,000.00	135,000.00		99,000.00	99,000.00									
Government of the Philippines (current year's budget)	25,000.00	25,000.00		22,500.00	22,500.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
31020100000000	CATERING SERVICES FOR THE CONDUCT OF QUARTERLY IMPLEMENTATION OF CRITICAL HABITAT ACTIVITIES	CN-PABES	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		20-02-2025	21-02-2025	21-02-2025	27-02-2025	27-02-2025
31020100000000	WATER QUALITY ANALYSIS	CT-PABES	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A		27-02-2025	11-03-2025	11-03-2025	15-04-2025	15-04-2025
310205100001000	CATERING SERVICES FOR THE CONDUCT OF NGP TECHNICAL MEETING CUM RECONCILIATION OF DATA FROM 2013 TO 2024 OF THE ENGP CONTRACT DATABASE AND DATA ATTRIBUTES OF ESTABLISHED NGP PLANTATION	P-NGP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		25-02-2025	25-02-2025	25-02-2025	03-03-2025	03-03-2025
10000000000000	FABRICATION OF PLAQUE OF RECOGNITION FOR PENRO-AND RETIREES	P-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		28-02-2025	03-03-2025	03-03-2025	11-03-2025	11-03-2025
31020100000000	FABRICATION OF PLAQUE OF APPRECIATION FOR PAMB STAKEHOLDERS	CT-PA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		28-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025
200000100005000	TARPAULIN PRINTING FOR NATIONAL WOMENS MONTH	P-PLANNING	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		26-02-2025	27-02-2025	27-02-2025	28-02-2025	28-02-2025
31010000000000	PROCUREMENT OF EXECUTIVE CHAIR	P-EMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		26-02-2025	04-03-2025	03-04-2025	11-03-2025	11-03-2025
31020100000000	CATERING SERVICES FOR THE CONDUCT OF COASTAL CLEAN-UP AND CEPA CAMPAIGN IN LINE WITH WORLD SEAGRASS DAY CELEBRATION	P-PABES	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		25-02-2025	25-02-2025	25-02-2025	28-02-2025	28-02-2025
10000000000000	REPAIR AND MAINTENANCE OF MITSUBISHI STRADA WITH PLATE NO. SAAG055	CN-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		28-02-2025	06-03-2025	06-03-2025	13-03-2025	13-03-2025
200000100005000	CATERING SERVICES FOR THE CULMINATION OF SENIOR HIGH SCHOOL IMMERSION STUDENTS OF PEDRO DUNCANO,SUMILE AND CABCABON NATIONAL HIGH SCHOOL	P-PLANNING	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		26-02-2025	26-02-2025	26-02-2025	03-03-2025	03-03-2025
31020500000000	CATERING FOR FIRST QUARTER TWMC MEETING	P-WATERSHED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		26-02-2025	27-02-2025	27-02-2025	03-03-2025	03-03-2025
10000000000000	PROCUREMENT OF ELECTRICAL MATERIALS OF CURRENT TRANSFORMER TO DEMAND METER OF THE OF THE 2 EXISTING TRANSFORMER TO UPGRADE FROM V-PHAE TO 3 PHASE LINE	P-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		26-02-2025	28-02-2025	28-02-2025	28-02-2025	28-02-2025
31010000000000	CATERING SERVICES FOR FIRST QUARTER PMFPC REGULAR MEETING	P-EMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		28-02-2025	04-03-2025	04-03-2025	06-03-2025	06-03-2025
31020500000000	CATERING SERVICES FOR FIELD BASE INVESTIGATION FOR THE CHARACTERIZATION AND VULNERABILITY ASSESSMENT OF CABADBARAN RIVER WATERSHED	CT-WATERSHED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		05-03-2025	06-02-2025	06-03-2025	07-03-2025	07-03-2025
2025-055	PROCUREMENT OF OFFICE SUPPLIES FOR FIRST QUARTER	P-AND	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A		03-03-2025	03-03-2025	03-03-2025	11-03-2025	11-03-2025
31020100000000	CATERING SERVICES FOR QUARTERLY IMPLEMENTATION OF TANDUNGAN FALLS MANAGEMENT PLAN	CN-PABES	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		04-03-2025	05-03-2025	05-03-2025	13-03-2025	13-03-2025
31020200000000	PROCUREMENT OF ICT EQUIPMENT AND SUPPLIES	P-ADN	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in the	N/A	12-03-2025	N/A	N/A	N/A	N/A	N/A	26-03-2025	31-03-2025	07-04-2025	07-04-2025	21-04-2025	21-04-2025
31020200000000	PROCUREMENT OF OFFICE SUPPLIES	P-ADN	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in the	N/A	12-03-2025	N/A	N/A	N/A	N/A	N/A	26-03-2025	03-04-2025	21-04-2025	21-04-2025	VARIOUS DATES	VARIOUS DATES
31020500000000	CATERING SERVICES FOR THE CONDUCT OF THE PRIMARY DATA GATHERING ON FLORA AND FAUNA WITHIN GUIHAO-AN RIVER WATERSHED	CN-WATERSHED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		11-03-2025	17-03-2025	17-03-2025	04-04-2025	04-04-2025

of June 30, 2025

Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	16,200.00	16,200.00		15,900.00	15,900.00									
Government of the Philippines (current year's budget)	16,710.00	16,710.00		16,710.00	16,710.00									
Government of the Philippines (current year's budget)	22,500.00	22,500.00		21,750.00	21,750.00									
Government of the Philippines (current year's budget)	12,000.00	12,000.00		11,800.00	11,800.00									
Government of the Philippines (current year's budget)	6,000.00	6,000.00		5,600.00	5,600.00									
Government of the Philippines (current year's budget)	1,345.50	1,345.50		1,345.50	1,345.50									
Government of the Philippines (current year's budget)	11,500.00	11,500.00		11,036.00	11,036.00									
Government of the Philippines (current year's budget)	3,600.00	3,600.00		3,450.00	3,450.00									
Government of the Philippines (current year's budget)	46,050.00	46,050.00		45,240.00	45,240.00									
Government of the Philippines (current year's budget)	17,500.00	17,500.00		14,000.00	14,000.00									
Government of the Philippines (current year's budget)	16,800.00	16,800.00		16,400.00	16,400.00									
Government of the Philippines (current year's budget)	18,000.00	18,000.00		17,800.00	17,800.00									
Government of the Philippines (current year's budget)	24,300.00	24,300.00		23,625.00	23,625.00									
Government of the Philippines (current year's budget)	16,800.00	16,800.00		16,800.00	16,800.00									
Government of the Philippines (current year's budget)	179,153.54	179,153.54		174,228.45	174,228.45									
Government of the Philippines (current year's budget)	16,200.00	16,200.00		15,000.00	15,000.00									
Government of the Philippines (current year's budget)	184,786.02	184,786.02		155,425.00	155,425.00									
Government of the Philippines (current year's budget)	444,927.49	444,927.49		386,768.00	386,768.00									
Government of the Philippines (current year's budget)	43,200.00	43,200.00		42,000.00	42,000.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
3102050000000000	CATERING SERVICES FOR THE PARTICIPATORY PLANNING WORKSHOP CUM WRITESHOP ON THE CRAFTING OF KALINAWAN RIVER INTEGRATED WATERSHED MANAGEMENT PLAN	CT-WATERSHED	No	NP-53.9 - Small Value Procurement	N/A	08-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	13-03-2025	14-03-2025	17-03-2025	17-03-2025	21-03-2025	21-03-2025
200000100005000	CATERING SERVICES FOR THE CONDUCT OF KALANDRAKAS SA KABABAIHAN IN CELEBRATION OF INTERNATIONAL WOMENS MONTH	P-PLANNING	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-03-2025	10-03-2025	10-03-2025	12-03-2025	12-03-2025	12-03-2025
3102050000000000	CATERING SERVICES FOR THE CONDUCT OF PRIMARY DATA GATHERING ON SOIL ,HYDROLOGY AND WATER QUALITY	CN-WATERSHED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-03-2025	19-03-2025	19-03-2025	27-03-2025	27-03-2025	27-03-2025
310205100001000	PROCUREMENT OF NURSERY SUPPLIES FOR NGP	CN-NGP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-03-2025	19-03-2025	19-03-2025	27-03-2025	27-03-2025	27-03-2025
1000000000000000	PROCUREMENT OF CURTAIN	CT-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-04-2025	24-05-2025	24-04-2025	28-04-2025	28-04-2025	28-04-2025
3102010000000000	CATERING SERVICES FOR THE CONDUCT OF MEETING TO INSTITUTIONALIZE A FUNCTIONAL MPA NETWORK MANAGEMENT	P-PABES	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-03-2025	17-03-2025	17-03-2025	19-03-2025	19-03-2025	19-03-2025
1000000000000000	PROCUREMENT OF PAINT MATERIALS FOR BUILDING MAINTENANCE	CN-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-03-2025	26-03-2025	26-03-2025	27-03-2025	27-03-2025	27-03-2025
1000000000000000	LABOR FOR AIRCONDITION CLEANING FOR THE MAINTENANCE OF OFFICE EQUIPMENT	CN-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-03-2025	21-03-2025	21-03-2025	27-03-2025	27-03-2025	27-03-2025
200000100005000	CATERING SERVICES FOR THE CONDUCT OF WOMENS MONTH CELEBRATION	CN-PLANNING	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-03-2025	28-03-2025	28-03-2025	31-03-2025	31-03-2025	31-03-2025
3102050000000000	CATERING SERVICES FOR THE CONDUCT OF IEC FOR WORLD WATER DAY AND PHIL. WEEK CELEBRATION	P-WATERSHED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-03-2025	20-03-2025	20-03-2025	24-03-2025	24-03-2025	24-03-2025
200000100005000	CATERING SERVICES FOR THE CONDUCT OF IRISE EVALUATION	P-PLANNING	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-03-2025	21-03-2025	21-03-2025	24-03-2025	24-03-2025	24-03-2025
1000000000000000	PROCUREMENT OF FIRE ALARM BELL FOR FIRE PREVENTION MEASURE	CN-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-03-2025	24-03-2025	24-03-2025	27-03-2025	27-03-2025	27-03-2025
200000100005000	CATERING SERVICES FOR THE FIRST QUARTER ASSESSMENT CY 2025	CT-PLANNING	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025
310205100002000	CATERING SERVICES FOR THE CONDUCT OF PERFORMANCE EVALUATION FOR EXPIRING CBFMA WHICH INCLUDES ORIENTATION AND FGD SESSION WITH CBFMA PO UMFABI	CN-CBFM	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-04-2025	07-04-2025	07-04-2025	11-04-2025	11-04-2025	11-04-2025
3102010000000000	CATERING SERVICES FOR THE CONDUCT OF PANDONG BATO WETLAND ASSESSMENT	CN-PABES	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-03-2025	02-04-2025	02-04-2025	11-04-2025	11-04-2025	11-04-2025
1000000000000000	PROCUREMENT OF ELECTRICAL MATERIALS FOR THE REPLACEMENT OF MAINLINE SUPPLIES FROM 50mm WIRE TO 80mm WIRE	P-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-03-2025	02-04-2025	02-04-2025	04-04-2025	04-04-2025	04-04-2025
3101000000000000	LABOR AND MATERIALS FOR REPAIR AND MAINTENANCE OF CONQUEST OFFICIAL VEHICLE	P-EMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-03-2025	02-04-2025	02-04-2025	11-04-2025	11-04-2025	11-04-2025
200000100005000	CATERING SERVICES FOR THE CONDUCT OF WOMENS MONTH CULMINATION ACTIVITY	P-PLANNING	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-03-2025	28-03-2025	28-03-2025	31-03-2025	31-03-2025	31-03-2025
1000000000000000	PROCUREMENT OF OFFICE SUPPLIES AND EQUIPMENT	P-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-04-2025	03-04-2025	03-04-2025	10-04-2025	10-04-2025	10-04-2025
200000100005000	CATERING SERVICES FOR THE CONDUCT OF FIRST DELIVERY UNIT	P-PLANNING	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-04-2025	08-04-2025	08-04-2025	10-04-2025	10-04-2025	10-04-2025
3102010000000000	WATER QUALITY ANALYSIS FOR FULL SITE WETLAND ASSESSMENT FOR TAGNOTE FALLS	CT-PABES	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-04-2025	14-05-2025	14-05-2025	18-06-2025	18-06-2025	18-06-2025
3102050000000000	WATER QUALITY ANALYSIS FOR CHARACTERIZATION REPORT AND VULNERABILITY ASSESSMENT	CT-WATERSHED	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-04-2025	14-05-2025	14-05-2025	18-06-2025	18-06-2025	18-06-2025
3102010000000000	FABRICATION OF SIGNAGE OF CRWFR	CT-PA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-04-2025	21-04-2025	21-04-2025	23-04-2025	23-04-2025	23-04-2025

of June 30, 2025

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
Government of the Philippines (continuing budget)	231,500.00	231,500.00		231,500.00	231,500.00								
Government of the Philippines (current year's budget)	19,800.00	19,800.00		19,470.00	19,470.00								
Government of the Philippines (current year's budget)	32,400.00	32,400.00		31,200.00	31,200.00								
Government of the Philippines (current year's budget)	21,800.00	21,800.00		20,300.00	20,300.00								
Government of the Philippines (current year's budget)	49,500.00	49,500.00		34,760.00	34,760.00								
Government of the Philippines (current year's budget)	22,140.00	22,140.00		21,525.00	21,525.00								
Government of the Philippines (current year's budget)	3,795.00	3,795.00		3,750.00	3,750.00								
Government of the Philippines (current year's budget)	8,250.00	8,250.00		7,900.00	7,900.00								
Government of the Philippines (current year's budget)	18,900.00	18,900.00		18,200.00	18,200.00								
Government of the Philippines (current year's budget)	7,200.00	7,200.00		6,000.00	6,000.00								
Government of the Philippines (current year's budget)	9,400.00	9,400.00		9,200.00	9,200.00								
Government of the Philippines (current year's budget)	12,800.00	12,800.00		12,800.00	12,800.00								
Government of the Philippines (current year's budget)	42,000.00	42,000.00		42,000.00	42,000.00								
Government of the Philippines (current year's budget)	16,200.00	16,200.00		15,750.00	15,750.00								
Government of the Philippines (current year's budget)	48,600.00	48,600.00		47,790.00	47,790.00								
Government of the Philippines (current year's budget)	5,730.00	5,730.00		5,730.00	5,730.00								
Government of the Philippines (current year's budget)	25,956.86	25,956.86		25,956.86	25,956.86								
Government of the Philippines (current year's budget)	19,800.00	19,800.00		19,470.00	19,470.00								
Government of the Philippines (current year's budget)	12,439.75	12,439.75		12,439.75	12,439.75								
Government of the Philippines (current year's budget)	25,380.00	25,380.00		24,675.00	24,675.00								
Government of the Philippines (current year's budget)	16,710.00	16,710.00		16,710.00	16,710.00								
Government of the Philippines (current year's budget)	14,460.00	14,460.00		13,410.00	13,410.00								
Government of the Philippines (current year's budget)	10,000.00	10,000.00		9,800.00	9,800.00								

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
310205100001000	CATERING SERVICES FOR THE CONDUCT OF ENGP LEVELLING OFF AND CONSULTATION WITH DIFFERENT STAKEHOLDERS ON NGP IMPLEMENTATION AND OTHER RELATED CONCERNS CUM CAPACITY DEVELOPMENT TRAINING ON PEST AND DISEASE	CN-NGP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-04-2025	21-04-2025	21-04-2025	15-05-2025	15-05-2025	
200000100005000	CATERING SERVICES FOR 2ND QUARTER PHYSICAL AND FINANCIAL ASSESSMENT CUM FAMILY DAY	CN-PLANNING	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-04-2025	21-04-2025	23-04-2025	23-04-2025	25-04-2025	25-04-2025
100000000000000	PROCUREMENT OF TIRES FOR THE MAINTENANCE OF SERVICE VEHICLE	CT-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-04-2025	09-05-2025	09-05-2025	14-05-2025	14-05-2025	
310202000000000	PROCUREMENT OF FOOD FOR THE RWRC WILDLIFE	CT-RWRC	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-05-2025	13-05-2025	13-05-2025	16-05-2025	16-05-2025	
310201000000000	CATERING SERVICES FOR THE CONDUCT OF JOINT MEETING ON PROGRAMS AND PROJECTS TO BE IMPLEMENTED BY THE DIFFERENT PROPONENTS WITHIN PA-CRWER	CT-PA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-04-2025	28-04-2025	28-04-2025	29-04-2025	29-04-2025	
310201000000000	CATERING SERVICES FOR CLEAN-UP ACTIVITY IN SUPPORT TO PHIL. EARTH MONTH AND INTERNATIONAL EARTH DAY	P-PABES	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-04-2025	21-04-2025	21-04-2025	22-04-2025	22-04-2025	
310201000000000	CATERING SERVICES FOR THE CONDUCT OF CAVE ASSESSMENT OF PUNTA DIWATA CAVE	CN-PABES	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-04-2025	25-04-2025	25-04-2025	29-04-2025	29-04-2025	
100000000000000	PROCUREMENT OF OFFICE SUPPLIES	CN-GASS	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-04-2025	14-05-2025	14-05-2025	26-05-2025	26-05-2025	
310205000000000	WATER QUALITY ANALYSIS	CN-WATERSHED	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-05-2025	09-05-2025	09-05-2025	10-06-2025	10-06-2025	
100000000000000	REPAIR AND MAINTENANCE OF MAZDA VEHICLE	CN-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-04-2025	02-05-2025	02-05-2025	09-05-2025	09-05-2025	
310201000000000	WATER QUALITY ANALYSIS FOR WETLAND ASSESSMENT FOR PANDONG BATO	CN-PABES	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-04-2025	02-05-2025	02-05-2025	10-06-2025	10-06-2025	
310205100001000	CATERING SERVICES FOR THE CONDUCT OF RENGTHENING AND STRATIGIZING OF THE NGP TARGET FOR CY 2025 AND ACQUAINTANCE WITH THE NEW PENRO TO THE PEOPLES ORGANIZATIONS	P-NGP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-04-2025	29-04-2025	29-04-2025	02-05-2025	02-05-2025	
310201000000000	CATERING SERVICES FOR THE CONDUCT OF CEPA CAMPAIGN AND COASTAL CLEAN-UP DRIVE IN CELEBRATION OF OCEAN MONTH	CN-PABES	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-05-2025	05-05-2025	05-05-2025	09-05-2025	09-05-2025	
310202000000000, 310205100002000, 310200000000000	PROCUREMENT OF HARDWARE SUPPLIES	P-ADN	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-05-2025	21-05-2025	21-05-2025	26-05-2025	26-05-2025	
310201000000000	CATERING SERVICES FOR COMMITTEE MEETING FOR THE KNOWLEDGE, ATTITUDE, PRACTICE (KAP) SURVEY ANALYSIS DATA FOR COMMUNICATION PLAN OF CRWER	CT-PA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-05-2025	12-05-2025	12-05-2025	14-05-2025	14-05-2025	
310205100001000	PROCUREMENT OF EQUIPMENT AND TOOLS NEEDED FOR OPERATION AND ENHANCEMENT OF NURSERY	CT-NGP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-05-2025	23-05-2025	23-05-2025	30-05-2025	30-05-2025	
100000000000000	CATERING SERVICES FOR MID-YEAR ASSESSMENT CUM HEALTH AND WELLNESS PROGRAM	CT-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-05-2025	14-05-2025	14-05-2025	19-05-2025	19-05-2025	
310202000000000	PROCUREMENT OF HARDWARE MATERIALS FOR THE CONSTRUCTION OF PATHWAY, SIGNAGES OF RWRC AND SPA	CT-RWRC	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-05-2025	20-05-2025	20-05-2025	26-05-2025	26-05-2025	
100000000000000	PROCUREMENT OF ELECTRICAL SUPPLIES	P-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-05-2025	09-05-2025	09-05-2025	26-05-2025	26-05-2025	
310201000000000	CATERING SERVICES FOR THE CONDUCT OF QUARTERLY IMPLEMENTATION OF CRITICAL HABITAT ACTIVITIES	CN-PABES	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-05-2025	20-05-2025	20-05-2025	21-05-2025	21-05-2025	
310201000000000	CATERING SERVICES FOR THE CONDUCT ON CEPA FOR MONTH OF THE OCEAN CELEBRATION	CT-PABES	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-05-2025	13-05-2025	13-05-2025	14-05-2025	14-05-2025	
100000000000000	LABOR AND MATERIALS FOR THE MAINTENANCE OF AIRCONDITIONING EQUIPMENT	CT-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-05-2025	23-05-2025	23-05-2025	26-05-2025	26-05-2025	
310205000000000	CATERING SERVICES FOR THE CONDUCT OF MONITORING CUM SITE VISIT TO PROJECTS IMPLEMENTED WITHIN TAGUIBO WATERSHED WITH	P-WATERSHED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-05-2025	21-05-2025	21-05-2025	23-05-2025	23-05-2025	

of June 30, 2025

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	16,200.00	16,200.00		15,750.00	15,750.00									
Government of the Philippines (current year's budget)	42,000.00	42,000.00		39,000.00	39,000.00									
Government of the Philippines (current year's budget)	21,000.00	21,000.00		18,895.00	18,895.00									
Government of the Philippines (current year's budget)	8,190.00	8,190.00		8,055.00	8,055.00									
Government of the Philippines (current year's budget)	13,500.00	13,500.00		13,500.00	13,500.00									
Government of the Philippines (current year's budget)	10,800.00	10,800.00		10,350.00	10,350.00									
Government of the Philippines (current year's budget)	32,400.00	32,400.00		25,200.00	25,200.00									
Government of the Philippines (current year's budget)	640.36	640.36		640.36	640.36									
Government of the Philippines (current year's budget)	30,000.00	30,000.00		15,510.00	15,510.00									
Government of the Philippines (current year's budget)	30,450.00	30,450.00		30,060.00	30,060.00									
Government of the Philippines (current year's budget)	15,510.00	15,510.00		15,510.00	15,510.00									
Government of the Philippines (current year's budget)	25,920.00	25,920.00		24,480.00	24,480.00									
Government of the Philippines (current year's budget)	6,000.00	6,000.00		5,500.00	5,500.00									
Government of the Philippines (current year's budget)	12,434.52	12,434.52		7,599.00	7,599.00									
Government of the Philippines (current year's budget)	16,200.00	16,200.00		16,065.00	16,065.00									
Government of the Philippines (current year's budget)	13,800.00	13,800.00		13,300.00	13,300.00									
Government of the Philippines (current year's budget)	49,500.00	49,500.00		49,500.00	49,500.00									
Government of the Philippines (current year's budget)	42,150.00	42,150.00		41,970.00	41,970.00									
Government of the Philippines (current year's budget)	2,272.00	2,272.00		2,272.00	2,272.00									
Government of the Philippines (current year's budget)	16,200.00	16,200.00		13,800.00	13,800.00									
Government of the Philippines (current year's budget)	8,000.00	8,000.00		8,000.00	8,000.00									
Government of the Philippines (current year's budget)	7,100.00	7,100.00		6,500.00	6,500.00									
Government of the Philippines (current year's budget)	8,400.00	8,400.00		7,600.00	7,600.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
3102010000000000	CATERING SERVICES FOR THE CONDUCT OF CEPA AND COASTAL CLEAN-UP IN LINE WITH THE CELEBRATION OF MONTH OF THE OCEAN	P-PABES	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		20-05-2025	20-05-2025	20-05-2025	22-05-2025	22-05-2025
3102010000000000	CATERING SERVICES FOR THE CONDUCT OF 2ND QUARTER PAMB MEETING OF THE PROTECTED AREA OF CEPA	CT-PA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		20-05-2025	20-05-2025	20-05-2025	22-05-2025	22-05-2025
3101000000000000	CATERING SERVICES FOR THE CONDUCT OF 2ND QUARTER ON IEC IN SUPPORT OF LAWIN SYSTEM	CT-EMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		28-05-2025	03-06-2025	03-06-2025	10-06-2025	10-06-2025
3102051000020000	CATERING SERVICES FOR THE CONDUCT OF PERFORMANCE EVALUATION FOR EXPIRING CBEMA WHICH INCLUDES ORIENTATION AND FGD SESSION WITH CBFMA PO JAGFAMCO	CN-CBFM	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		11-06-2025	16-06-2025	16-06-2025	19-06-2025	19-06-2025
2000001000050000	CATERING SERVICES FOR THE CONDUCT OF CEPA CUM DALAW TURU FOR NATIONAL AND INTERNATIONAL SIGNIFICANT ENVIRONMENT EVENTS AND CELEBRATION FOR 2ND QUARTER	CT-PLANNING	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		29-05-2025	29-05-2025	29-05-2025	02-06-2025	02-06-2025
2000001000050000	CATERING SERVICES FOR THE CONDUCT OF PENROWIDE SPORTSFEST CY 2025	P-PLANNING	No	NP-53.9 - Small Value Procurement	N/A	22-05-2025	N/A	N/A	N/A	N/A	N/A	26-05-2025	26-05-2025	26-05-2025	26-05-2025	27-05-2025	27-05-2025
2000001000050000	CATERING SERVICES FOR THE CONDUCT OF THE BASIC GEOGRAPHIC INFORMATION SYSTEM TRAINING FOR SELECTED PERSONNEL	CT-PLANNING	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		30-05-2025	03-06-2025	03-06-2025	09-06-2025	09-06-2025
3102050000000000	CATERING SERVICES FOR THE CONDUCT OF PARTICIPATORY RESOURCES ASSESSMENT (PRA) WITH CONCERNED BLGUS AND STAKEHOLDER ON THE VULNERABILITY AND ADAPTIVE CAPACITY WITHIN CALAYAGON WATERSHED MIDSTREAM	CN-WATERSHED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		26-05-2025	30-05-2025	30-05-2025	24-06-2025	24-06-2025
3102010000000000	PROCUREMENT OF ICT EQUIPMENT FOR THE REPLACEMENT OF DEFECTIVE PRINTER OF PABES UNIT	P-PABES	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		30-05-2025	02-06-2025	02-06-2025	16-06-2025	16-06-2025
3102010000000000	CATERING SERVICES FOR THE CONDUCT OF QUARTERLY IMPLEMENTATION OF TANDUNGAN FALLS MANAGEMENT PLAN	CN-PABES	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		28-05-2025	03-06-2025	03-06-2025	05-06-2025	05-06-2025
3101000000000000	CATERING SERVICES FOR THE CONDUCT OF 2ND QUARTER IEC MATERIALS IN SUPPORT OF LAWIN SYSTEM	CT-EMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		29-05-2025	03-06-2025	03-06-2025	09-06-2025	09-06-2025
2000001000050000	CATERING SERVICES FOR THE CONDUCT OF IEC CAMPAIGN ON RA 9147,9003 AND OTHER DENR RELATED LAWS POLICIES, RULES AND REGULATION AND KICK-OFF CEREMONY OF ENVIRONMENT MONTH	CN-PLANNING	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		30-05-2025	30-05-2025	30-05-2025	02-06-2025	02-06-2025
2000001000050000	CATERING SERVICES FOR THE CONDUCT OF PISTANG PAMILYANG DENR	P-PLANNING	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		05-06-2025	09-06-2025	09-06-2025	10-06-2025	10-06-2025
1000000000000000	PROCUREMENT OF TOKEN FOR LOYALTY SERVICE AWARDEE	P-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		04-06-2025	05-06-2025	05-06-2025	09-06-2025	09-06-2025
2000001000010000	PROCUREMENT OF SMARTPHONE FOR OFFICIAL USE OF THE PENR OFFICER	P-ICT	No	NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	N/A	N/A	N/A	N/A		04-06-2025	11-06-2025	11-06-2025	16-06-2025	16-06-2025
3102010000000000	CATERING SERVICES FOR THE CONDUCT OF COMMITTEE MEETING FOR THE ISSUE CONFRONTING THE ALLEGED ILLEGAL COLLECTION OF ENTRANCE FEE AND OTHER RELATED ISSUES AND PROGRAM IN	CT-PA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		11-06-2025	11-06-2025	11-06-2025	13-06-2025	13-06-2025
3102010000000000	CATERING SERVICES FOR THE CONDUCT OF CEPA AWARENESS CAMPAIGN IN CELEBRATION OF CORAL TRIANGLE INITIATIVE AND WORLD OCEAN DAY	P-PABES	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		05-06-2025	09-06-2025	09-06-2025	09-06-2025	09-06-2025
1000000000000000	CATERING SERVICES FOR THE CONDUCT OF SALAMAT-MABUHAY PROGRAM FOR THE RETIREES OF P-AND	P-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		18-06-2025	18-06-2025	18-06-2025	20-06-2025	20-06-2025
1000000000000000	PROCUREMENT OF RAW MATERIALS AND CONSUMABLES FOR THE FABRICATION OF TELEVISION STAND, FRAME AND MAP FRAMES	P-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		19-06-2025	20-06-2025	20-06-2025	26-06-2025	26-06-2025
1000000000000000	PROCUREMENT OF TIRES FOR MAZDA BT50	CN-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		16-06-2025	18-06-2025	18-06-2025	24-06-2025	24-06-2025
1000000000000000	PROCUREMENT OF ROPE FOR THE FLAGPOLE	P-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		17-06-2025	18-06-2025	18-06-2025	19-06-2025	19-06-2025
1000000000000000	FABRICATION OF PLAQUE OF RECOGNITION FOR PENRO-AND RETIREES	P-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		17-06-2025	18-06-2025	18-06-2025	19-06-2025	19-06-2025

of June 30, 2025

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	43,750.00	43,750.00		43,750.00	43,750.00									
Government of the Philippines (current year's budget)	21,600.00	21,600.00		21,540.00	21,540.00									
Government of the Philippines (current year's budget)	18,000.00	18,000.00		17,400.00	17,400.00									
Government of the Philippines (current year's budget)	16,200.00	16,200.00		15,750.00	15,750.00									
Government of the Philippines (current year's budget)	2,400.00	2,400.00		2,400.00	2,400.00									
Government of the Philippines (current year's budget)	156,000.00	156,000.00		108,940.00	108,940.00									
Government of the Philippines (current year's budget)	40,500.00	40,500.00		40,500.00	40,500.00									
Government of the Philippines (current year's budget)	32,400.00	32,400.00		31,500.00	31,500.00									
Government of the Philippines (current year's budget)	13,500.00	13,500.00		10,990.00	10,990.00									
Government of the Philippines (current year's budget)	16,200.00	16,200.00		15,000.00	15,000.00									
Government of the Philippines (current year's budget)	17,500.00	17,500.00		15,000.00	15,000.00									
Government of the Philippines (current year's budget)	7,200.00	7,200.00		6,600.00	6,600.00									
Government of the Philippines (current year's budget)	27,600.00	27,600.00		26,945.00	26,945.00									
Government of the Philippines (current year's budget)	25,460.00	25,460.00		23,450.00	23,450.00									
Government of the Philippines (current year's budget)	35,000.00	35,000.00		27,300.00	27,300.00									
Government of the Philippines (current year's budget)	13,500.00	13,500.00		13,375.00	13,375.00									
Government of the Philippines (current year's budget)	5,000.00	5,000.00		5,000.00	5,000.00									
Government of the Philippines (current year's budget)	31,500.00	31,500.00		30,750.00	30,750.00									
Government of the Philippines (current year's budget)	3,570.00	3,570.00		3,484.00	3,484.00									
Government of the Philippines (current year's budget)	48,000.00	48,000.00		47,200.00	47,200.00									
Government of the Philippines (current year's budget)	950.00	950.00		950.00	950.00									
Government of the Philippines (current year's budget)	5,000.00	5,000.00		5,000.00	5,000.00									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance
31010000000000	CATERING SERVICES FOR THE CONDUCT OF 2ND QUARTER MFPC MEETING	P-EMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-06-2025	24-06-2025	24-06-2025	26-06-2025	26-06-2025
31020400000000	CATERING SERVICES FOR THE CONDUCT FOR REFRESHER ON THE REQUIREMENT AND PROCESS FLOW FOR THE PROCESSES UNDER THE FOREST UTILIZATION UNIT	P-RPS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-06-2025	18-06-2025	18-06-2025	20-06-2025	20-06-2025
31020100000000	CATERING SERVICES FOR THE CONDUCT OF TWG WORKSHOP FOR UPDATING OF COMMUNICATION PLAN	CT-PA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025
310205100001000	CATERING SERVICES FOR THE CONDUCT OF BIKE, RUN, HIKE AND PLANT FOR PHIL. ARBOR DAY CELEBRATION	CT-NGP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-06-2025	23-06-2025	23-06-2025	25-06-2025	25-06-2025
3102050000000000	CATERING SERVICES FOR THE CONDUCT OF PARTICIPATORY RESOURCES ASSESSMENT (PRA) WITH CONCERNED BLGUs AND STAKEHOLDER ON THE VULNERABILITY AND ADAPTIVE CAPACITY WITHIN CALAYAGON WATERSHED DOWNSTREAM	CN-WATERSHED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-06-2023	23-06-2025	23-06-2025	27-06-2025	27-06-2025
310205100001000	REPLACEMENT OF SPARE PARTS AND LABOR FOR THE REPAIR AND MAINTENANCE OF MULTICAB	P-NGP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-06-2025	23-06-2025	23-06-2025	27-06-2025	27-06-2025
3102050000000000	CATERING SERVICES FOR THE CONDUCT OF COMMUNITY CONSULTATION FOR CHARACTERIZATION AND VULNERABILITY ASSESSMENT	CT-WATERSHED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-06-2025	26-06-2025	26-06-2025	27-06-2025	27-06-2025
1000000000000000	LABOR AND MATERIALS FOR THE REPAIR/REPLACEMENT OF AIRCONDITIONING UNIT	P-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-06-2025	25-06-2025	25-06-2025	27-06-2025	27-06-2025
310205100001000	TARPAULIN PRINTING FOR ARBOR DAY CELEBRATION	CT-NGP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-06-2025	23-06-2025	23-06-2025	24-06-2025	24-06-2025
310205100001000	CATERING SERVICES FOR THE CONDUCT OF TREE PLANTING ACTIVITY IN LINE WITH ARBOR DAY CELEBRATION	P-NGP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-06-2025	24-06-2025	24-06-2025	25-06-2025	25-06-2025

Total Allotted Budget  
Total Contract Price of Procurer  
Total Savings (Total Allotted Bud

ONGOING PROCUREMENT ACTIVITIES																	
310205100001000	ENGP 2025 PROJECT IMPLEMENTATION (CURRENT YEAR, YEAR AND YEAR 3	CN-NGP	No	NP-53.12 Community Participation	N/A	07-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	24-02-2025	24-02-2025	27-02-2025	28-02-2025	
310205100001000	ENGP MAINTENANCE AND PROTECTION YEAR 2 AND YEAR 3 WITHIN AND OUTSIDE PA	CN-PA	No	NP-53.12 Community Participation	N/A	07-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	14-02-2025	14-02-2025	19-02-2025	20-02-2025	

of June 30, 2025

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
Government of the Philippines (current year's budget)	24,300.00	24,300.00		23,625.00	23,625.00								
Government of the Philippines (current year's budget)	10,500.00	10,500.00		10,250.00	10,250.00								
Government of the Philippines (current year's budget)	37,800.00	37,800.00		0.00									
Government of the Philippines (current year's budget)	45,000.00	45,000.00		41,250.00	41,250.00								
Government of the Philippines (current year's budget)	48,600.00	48,600.00		47,250.00	47,250.00								
Government of the Philippines (current year's budget)	8,700.00	8,700.00		8,700.00	8,700.00								
Government of the Philippines (current year's budget)	9,600.00	9,600.00		9,600.00	9,600.00								
Government of the Philippines (current year's budget)	3,800.00	3,800.00		3,500.00	3,500.00								
Government of the Philippines (current year's budget)	1,500.00	1,500.00		900.00	900.00								
Government of the Philippines (current year's budget)	10,500.00	10,500.00		10,150.00	10,150.00								
of Procurement Activities	4,152,321.04	4,152,321.04	0.00										
ment Activities Conducted				3,719,179.92	3,719,179.92	0.00							
get - Total Contract Price)	433,141.12												

Government of the Philippines (current year's budget)	30,145,660		30,145,660	30,145,660		30,145,660							
Government of the Philippines (current year's budget)	2,214,000		2,214,000	2,214,000		2,214,000							

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
3102010000000000	ENGP SEEDLING PRODUCTION, PLANTATION ESTABLISHMENT AND MAINTENANCE AND PROTECTION ACTIVITY YEAR 1 WITHIN PA FOR CY 2025 TARGET	CT-PA	No	NP-53.12 Community Participation	N/A	25-02-2025	N/A	N/A	N/A	N/A	N/A	26-03-2025	26-03-2025	28-03-2025	28-03-2025		
3102010000000000	ENGP SEEDLING PRODUCTION PLANTATION ESTABLISHMENT AND MAINTENANCE AND PROTECTION ACTIVITY YEAR 1 OUTSIDE PA	CT-PA	No	NP-53.12 Community Participation	N/A	25-02-2025	N/A	N/A	N/A	N/A	N/A	26-03-2025	26-03-2025	28-03-2025	28-03-2025		
1000000000000000	PROCUREMENT OF ICT SUPPLIES AND EQUIPMENT	CN-GASS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-05-2025	N/A	N/A	N/A	N/A	N/A	26-05-2025	03-06-2025	16-06-2025	16-06-2025		
2000001000010000	PROCUREMENT OF ICT EQUIPMENT	P-ICT	No	NP-53.9 - Small Value Procurement	N/A	03-06-2025	N/A	N/A	N/A	N/A	N/A	16-06-2025	27-06-2025	03-07-2025	03-07-2025		
3102040000000000	PROCUREMENT OF OFFICE EQUIPMENT INTENDED FOR THE LINKAGE OF DIGITAL PUBLIC LAND APPLICATION DATABASE TO LAMS DCDB WITH SAA NO. R13-01-012-2025	P-RPS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	03-06-2025	N/A	N/A	N/A	N/A	N/A	16-06-2025	30-06-2025	02-07-2025	02-07-2025		
3101000000000000	PROCUREMENT OF FIRE FIGHTING EQUIPMENT FOR USE IN FOREST FIRE SUPPRESSION, MITIGATION AND MANAGEMENT	P-EMS	No	NP-53.9 - Small Value Procurement	N/A	03-06-2025	N/A	N/A	N/A	N/A	N/A	16-06-2025	30-06-2025	04-07-2025	04-07-2025		
3102051000020000	AGROFORESTRY DEVELOPMENT OF 30HAS. FRUIT TREES INTERCROPPED WITH ABACA AND INDIGENOUS TREES AS BOUNDARY PLANTING SPECIES INCLUDING 1 WORKING ANIMAL	CN-CBFM	No	NP-53.12 Community Participation	N/A	09-06-2025	N/A	N/A	N/A	N/A	N/A	16-06-2025	17-06-2025	18-06-2025	19-06-2025		
3102051000020000	AGROFORESTRY DEVELOPMENT OF 30HAS. FRUIT TREES INTERCROPPED WITH ABACA AND INDIGENOUS TREES AS BOUNDARY PLANTING SPECIES	CT-CBFM	No	NP-53.12 Community Participation	N/A	03-06-2025	N/A	N/A	N/A	N/A	N/A	16-06-2025	17-06-2025	19-06-2025	19-06-2025		
3102051000010000	ENGP CY 2025 PROJECT IMPLEMENTATION AREA DEVELOPMENT AND YEAR 1 MAINTENANCE	CN-NGP	No	NP-53.12 Community Participation	N/A	04-06-2025	N/A	N/A	N/A	N/A	N/A	16-06-2025	16-06-2025	18-06-2025	19-06-2025		
1000000000000000	CEPA MATERIALS FOR THE CONDUCT OF SPECIAL EVENTS IN SUPPORT TO FIELD INFORMATION OFFICER	CT-GASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A		17-06-2025	24-06-2025	24-06-2025		
															Total Allotted Budget of On-go:		

Prepared by:

*Liza B. Torralba*  
LIZA B. TORRALBA  
BAC Secretariat

Recommended for Approval by:

*FE C. Daculangan*  
FE C. DACULANGAN  
BAC Chairperson

of June 30, 2025

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	7,544,700	7,544,700		7,544,700	7,544,700									
Government of the Philippines (current year's budget)	3,929,000	3,929,000		3,929,000	3,929,000									
Government of the Philippines (current year's budget)	223,169	223,169		219,980	219,980									
Government of the Philippines (current year's budget)	71,050	71,050		69,220	69,220									
Government of the Philippines (current year's budget)	95,000	95,000		91,299	91,299									
Government of the Philippines (current year's budget)	660,210	660,210		496,200	496,200									
Government of the Philippines (current year's budget)	1,165,105	1,165,105		1,165,105	1,165,105									
Government of the Philippines (current year's budget)	924,415	924,415		924,415	924,415									
Government of the Philippines (current year's budget)	406,400	406,400		406,400	406,400									
Government of the Philippines (current year's budget)	12,000	12,000		6,500	6,500									
<b>Total Procurement Activities</b>	<b>47,390,709.08</b>	<b>15,031,049.08</b>	<b>32,359,660.00</b>	<b>47,212,479.00</b>	<b>14,852,819.00</b>	<b>32,359,660.00</b>								

APPROVED:



ADELAIDA R. BORJA  
Head of the Procuring Entity